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ENGINEERING STUDY  [] o
Lockheed Aircraft Corporation N 4 238
CHANGE PROPOSAL [ﬂ s
Y BT — —
19 July 1965 AFFECTS : wspo [ ] PROJECT (X]
NAME OF MAJOR COMPOUNENT | PART OR LOWEST SUBASSEMBLY PART NO. & MODEL OR TYPE
Hatch ' Hateh F21,0B

TITLE OF PROPOSAL :
Test Instle - P.E, Tracker

NATURE OF PROPOSAL:

An F2/0B hatch will be modified to provide a new tracker mounting fitting in
the aft end and install a new GFAE "V" ghaped window assemblys The standard
tracker bubble will be removed. A new fairing forward of the tracker bubble
will be produced to match the shape of the new window assembly. A new radome
for the AIF antemna on the landing gear door will be produced. The new radome
and the hatch will be fitted to an article to be assigned by the Customer for

testing,.

The test tracker will make use of electrical connections and power provided
for the existing tracker,

REASON FOR PROPOSAL :

To provide vehicle provisions for testing the P.E. Tracker.
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ESTIMATED COST AND TIME INVOLVED :
ES ADDITIONAL FUNDING REQUIRED .

ESTIMATED COST FOR KITS OR PARTS SP-1923 -

CP

ADDITIONAL FUNDING REQUIRED :  Contingent upon availability of FY '66 funds.
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P ITEMS AFFECTED BY PROPOSAL
!

) SAFETY MISSION PokEDRM COHERATHNG IMTER. WEIGHT OR TOOLS & MAINTE. SERVICE FLIGHY MAINTE
LIFE

EFFEC. ANCE PROCEDURE CHANGE. WEIGHY & SUPPORT NANCE MANUAL NANCE
TIVENESS ABILITY BALANCE EQUIPMENT| PROCEDURE MANUAL
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EST. MAN/HRS. REQ'D. TO ACCOMPLISH CHANGE IN FIELD

SOURCE OF PARTS FOR KIT AVAILABILITY __ ===  WEEKS AFTER APPROVAL
-GFAE and LAC (See Page 2)
DISPOSITION Of SPARES AFFECTED
N/A
INITIATED BY : APPROVED :
! - 000200150021-4
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SCHEDULE

':) Total modification, assembly and installation complete 9-weeks after
s go=-ahead,

Article for installation due in 8 weeks after go-ahead for a period of
one week,
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